

REQUEST FOR BOARD ACTION

HENDERSON COUNTY BOARD OF COMMISSIONERS

MEETING DATE: September 6, 2011

SUBJECT: ICE Building Change Order

PRESENTER: David Berry/Sheriff Davis

ATTACHMENTS: Yes

1. Change Order 2
2. Budget Amendment

SUMMARY OF REQUEST:

The attached Change Order details a proposed change to the ICE Vehicle building to correct an electrical problem. The proposed work will require a trench to be dug to supply power to the building from the Detention Center, the trench will be filled and the parking lot will be patched.

BOARD ACTION REQUESTED:

The Board is requested to approve the Budget Amendment and change order in the amount of \$5,941.00 to dig a trench to supply power to the ICE Vehicle Building with funds coming from the ICE Program.

Suggested Motion:

I move that the Board approve the Budget Amendment and change order in the amount of \$5,941.00 to dig a trench to supply power to the ICE Vehicle Building with funds coming from the ICE Program.

Carolina Specialties Construction, LLC

P.O. Box 825 - Hendersonville, NC 28793
624 7th Ave. East - Hendersonville, NC 28792
Phone (828) 697-7184 Fax # (828) 697-6863

CHANGE ORDER

To: Henderson County Engineering
One Historic Courthouse Square
Hendersonville, NC 28792

Number: 2
Date: July 27, 2011

Attn: Mr. David Berry

Job Number: 1258-11
Job Phone: 697-7184

Date of Contract: 4/13/2011

Job Name: ICE Vehicle Building
Location: Hendersonville, NC

We hereby agree to make the change(s) specified below:

Excavate a trench for the electrical supply from the main building
Electrical Work by Green River Electric
Trench excavation - saw cut existing asphalt pavement
Patch back asphalt after inspection with 6" stone and 2" asphalt
Seed and straw disturbed area


NOTE: This change order becomes part of and in conformance with the existing contract.


WE AGREE hereby to make the change(s) specified above at this price: \$ 5,941.00

Previous contract amount: \$ 76,408.00

Revised contract total: \$ 82,349.00

Accepted: The above prices and specifications of this change order are satisfactory and are hereby accepted. All work to be performed under the same terms and conditions as specified in the original contract unless otherwise stipulated.


Date
8/23/11
Signature


Date
7-28-11
Signature

