

REQUEST FOR BOARD ACTION

HENDERSON COUNTY BOARD OF COMMISSIONERS

MEETING DATE: March 6, 2017

SUBJECT: **Schematic Design Approval
Law Enforcement Training Center Project**

PRESENTER: Marcus Jones, PE

ATTACHMENTS: No

SUMMARY OF REQUEST:

On October 3, 2016, the Board of Commissioner's approved ClarkNexsen's proposal to design the Law Enforcement Training Center.

- The project team including staff from the Sheriff's Department, Blue Ridge Community College and ClarkNexsen programmed the facility.
- Upon completion of programming within the project's approved budget of \$20 Million, the team proceeded with the development of the Schematic Design (SD) which is now complete.
- The SD was presented to the Board of Commissioners during the budget retreat on January 17, 2017.
- The Schematic Design was been approved by BRCC Trustees during their January 23, 2017 meeting. The Trustees also approved the land transfer of the project site during this meeting.
- Currently, the project estimate is \$19,940,000 and on schedule to be complete September 2018.





BOARD ACTION REQUESTED:

Approve the Schematic Design for the Law Enforcement Training Center.

Suggested Motion:

I move that the Board approve the Schematic Design for the Law Enforcement Training Center.